



PHASE 2 : EVALUATION DES OFFRES			PHASE 3 : CONCLUSION ET NOTIFICATION DU MARCHÉ						
Evaluation des offres	Non Objection sur Rap. d'Ev.	Publication attribution	Mise au point du contrat	Non Objection	Approbation du Contrat	Montant du Contrat	Date notification	Date entrée en vigueur	Date de Livraison
9	10	11	12	13	14	15	16	17	18
30/01/2018	NA	05/02/2018	08/02/2018	NA	19/02/2018	-	22/02/2018	14/03/2018	30/03/2018
30/01/2018	NA	05/02/2018	08/02/2018	NA	19/02/2018	-	22/02/2018	14/03/2018	30/03/2018
30/01/2018	NA	05/02/2018	08/02/2018	NA	19/02/2018	-	22/02/2018	14/03/2018	30/03/2018
30/01/2018	NA	05/02/2018	08/02/2018	NA	19/02/2018	-	22/02/2018	14/03/2018	30/03/2018

FAIT A BOMA, le 4 DEC 2017

LE DIRECTEUR GENERAL,



Christine TUSSE DAUMBO