

PHASE 2 : EVALUATION DES OFFRES				PHASE 3 : CONCLUSION ET NOTIFICATION DU MARCHÉ					
Evaluation des offres	Non Objection sur Rap. d'Ev.	Publication attribution	Mise au point du contrat	Non Objection	Approbation du Contrat	Montant du Contrat	Date notification	Date entrée en vigueur	Date de Livraison
9	10	11	12	13	14	15	16	17	18
12/03/2016	NA	17/03/2016	21/03/2016	NA	31/03/2016		04/04/2016	25/04/2016	24/06/2016
26/03/2016	11/04/2016	16/04/2016	19/04/2016	04/05/2016	14/05/2016		17/05/2016	06/06/2016	05/08/2016
24/02/2016	NA	29/02/2016	03/03/2016	NA	14/03/2016		17/03/2016	06/04/2016	05/06/2016
26/03/2016	11/04/2016	16/04/2016	19/04/2016	04/05/2016	14/05/2016		17/05/2016	06/06/2016	05/08/2016
26/03/2016	11/04/2016	16/04/2016	19/04/2016	04/05/2016	14/05/2016		17/05/2016	06/06/2016	05/08/2016

Fait à Kinshasa, le 12/01/2016
LE REPRESENTANT


KIFAGIO MBUTU Hubert